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Section B - Supplies or Services and Prices
. TYPE OF ORDER: This Delivery Order is Firm Fixed Price and will be awarded under CLIN 0004. CLIN

0004 is the offeror's total evaluated price which equals the sum of all work items, inclusive of all base and
option items (if applicable). listed in Attachment I-3.

2. SCHEDULE OF PRICES / RATES: SHIP REPAIR LABOR RATE (FULLY BURDENED)

2.1 The Contractor’s fully burdened Ship Repair Labor and Material Burden Rates as pro ided in subnutted
proposals will be used for negotiating growth work to be performed under this delivery order. Labor and
matcrial burden rates proposed for the delivery order will not exceed ceilings provided in the basic contract.

2.2 Proposed Labor and Matenal Burden Rates:

Labor: SINE)
Malerial:

i, OPTION ITEMS: The following work items will be incorporated into the delivery order as oplion items under
CLIN 0004.

3.1 Offerors shall include pricing for all optien items under Work-item level breakdown spreadsheet
{Attachment J-3). Option items are evaluated as part of total price under CLIN 0004.

3.2 Option items will be included in the integrated work schedules subiutted as part of the non-price proposals,

Work Item Description La.lesl.Op i P
Exercise Date
123-42-001 | Well Deck Overhead: prescnve 19-Aug-17 A-30
ShipAlt LPD17-81322K. 84167K. Automated Digital
441-90-001 Networking System (ADNS) ANUSQ- 144K (V) 2, Alterauon 19-Aug-17 A-30
Installation Team (AIT) Support Service; provide
N ShipAlt LPD17-76610K. PEQC4] Deplovable Rapids - R
493.90-00 : - : . -Aug-17 A3
l Alteration Installauon Team (AIT) Support Services: provide Pfugs! el
521-11-004 | Firemain Check Valve: overhaul 19-Aug-17 A-30
521-11-005 | Firemain Centrol Valve: overhaul 19-Aug-17 A-30
521-21-001 | Fire Flushing Pump Overhaul: accomplish 19-Aug-17 A-30
561-11-001 Steenng Hyd‘raul.xc Power Unit (HPU) Main Pump 19-Aug-17 A-30
Mechanical Seal; replace
27221001 Door Assembly No. One Cargo Weapons Elevator: inspect 19-Aug-17 A-30
and repaitr £
ShipAh LPD17-79109K. NAB-Landing Force Modification. -
$0-90- : ; = . -Aug-17 A-30
HO-S-Uel Alteration Installation Team (AIT) Support Services; provide H-aug- e
s . ShipAlt I.PD25 79602K. AN/USG-2A Upgrade Alteration - -
OR0-90-04)3 a7 oL fe : = 9-Ape-17 A-
; 1 Installation Team (AIT) Support Services: provide H-aue-] AD
xy G B o > Y
980-90-004 ShspA]F LPD23 8 I}QQK. BFTT Hardware Build -1».!_ 19-Aug-17 A-30
Alteration Installation Team Suppornt Services: provide =
o ShipAlt LPD25 83358K. 84110K. 85472K. Alteration
9850-90-0( . : : -Aug-17 -3
0-90-006 Installation Team (AIT) Support Services: provide 19-Aug-1 AR
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2. CDRLS specified under this delivery order will be provided under CLIN 0006, CLIN 0006 i<JSHREN

(o]

The Contractor shall schedule the performance of all items in the USS SOMERSET (LPD 25} SRA work

package. including all base and option (if applicable) work items. so as to permit up 10 a 25% contract scope
increase (o be performed as "Additional Requirements” (including growth and new work). The Government will
track the contract scope increase by calculating the increase in labor hours of growth and new work as a
percentage against labor hours proposed in the basic work package. The contractor agrees that these Additional
Requirements. if ordered. shall be performed concurrently with the aforementioned work items. during the
contract period of performance. without impacting. accelerating, or causing delay or disruption 1o the work
required by the aforementioned work 1tems. to any other Government contract. or 10 any other work in progress
for the Government.

The "Additional Requirements”. if required. shall be ordered during the contract period of performance. as may
be modified. on the following schedule:

I'TEM NO
CLIN
Number
0004

No more than 73% of the awarded labor hours (including subcontractor hours) following the 25%% point of the

availability.

No more than 50% of the awarded labor hours (including subcontractor hours) tfollowing the 30", point of the

availability.

No more than 25% of the awarded labor hours (including subcontractor hours) following the 75% point of the

availability.

SUPPLIES.SERVICES QUANTITY UNIT UNIT PRICE
FFP DOs OPT PERIOD 1
FEP
RFP 0001 AND ALL AMENDMENTS ARL INCORPORATED BY REFERENCE.
Proposal dated June 22, 2017 Serial LPD25 DA’18-0177. General Dynamics NASSCO
ACCOMPLISH FIXED PRICE DELIVERY ORDERS FOR SCHEDULED
AVAILABILITIES AND'OR EMERGENT MAINTENANCE. MODERNIZATION
AND REPAIR.

SEE NOTES INDICATED BELOW IN SECTION B.

PURCHASE REQUEST NUMBER: N3526217R0QD02A3

NET AM]

AMOUNT
{b) (4)




ITEM NO
CLIN
Number
0003AA

ITEMNO
CLIN
Number
No04+AB

SUPPLIES SERVICES QUANTITY
USS SOMERSET FY17 TYCOM 1

FFP

Basic Work [tem

FFP

U'SS SOMERSET (LPD25) FY'17 SRA
FORB: Destination

MITLSTRIP: N3326217RQD0263

ACRN AA
CIN: N3326217RQDO2630004 A A

SUPPLIES'SERVICES QUANTITY
USS SOMERSET FY17 SRA 1

FFP

LSS SOMERSFET FY'17 SRA NAVSEA Basic work ltems
Wlis 241-90-001; 623-90-001, & 772-90-001

FOB: Destination

MILSTRIEP: NOOO241 7TRXO06H5

ACRN AB
CIN: N000241 TRXO06650004AB

UNIT
Lot

UNI1
Lot

UNIT PRICE
D) (4)

© NET AMT

NI] PRICE

NET AMT

NOOU24-16-D-4421
N3323617F6001
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AMOUNT

AMOUNI
(D) (4)




ITEM NO
CLIN
Number
0004AC

OPTION

ITEM NO
CLIN
Nuniher
0004AD

OPTION

SUPPLIES SERVICES QUANTITY
USS SOMERSETFY17 SRA 1
FEP

USS SOMERSET FY 17 SRA NAVSEA Option [tem
W1 980-90-006 S\WAN
FOB: Destination

SUPPLIES SERVICES QUANTITY
USS SOMERSET FY17 SRA 1

FFP
USS SOMERSLET FY 17 SRA NAVSEA Opuon liem

W1 980-90-004 Hardware Build 4.1
FOR: Destination

UNIT
Lot

UNIT
Lot

UNIT PRICE

NET AMT

UNIT PRICE

NET AMT

NODO24-16-D-4421
N3522617F6001
Page 50f 22

AMOUNT

AMOUNT
(o) (4)




[TEN NO
CLIN
Number
O004AL

OPTION

ITEN NO
CLIN
Number
OCO4AF

OPTION

SUPPLIES SERVICES QUANTITY
USS SOMERSET FY17 SRA I
FEP

USS SOMERSET FY 17 SRA NAVSEA Opuon Item
W1 980-90-003 - Upgrade to AN-USG-2B
FOB: Destination

SUPPLIES SERVICLES QUANTITY
USS SOMERSET FY'17 SRA l

FFP
USS SOMERSET FY17 SRA NAVSEA Option Tem

WTORN-90-001 ShipALT AI'lT Suppon Services
FOB: Destination

UNIT
Lot

UNIT
Lot

UNIT PRICE
i0) {4}

NET AMT

NET AMT

NOOO24-16-D-4421
N3323617F6001
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AMOUNT

AMOUNT

{2} (4)




ITEM NO
CLIN
Number
0006

SUPPLIES SERVICES QUANTITY  UNIT UNIT PRICE
CDRLS | i

FEP

AS APPLICABLE. THE CONTRACTOR SHALL MEET THE REQUIREMENTS
OUTLINED IN THE CONTRACT DATA REQUIREMENTS LISTS (CDRL.S)
PROVIDED AS EXHIBITS A, B AND C. SEE NOTES INDICATED BELOW IN
SECTION B. THIS 1s AlsiNGS) CLIN.

FOB: Destination

NET AMT

N00024-16-D-4421
N3323617F6001
Page 7ot 22

AMOUNT
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Section C - Descriptions and Specifications

SMALL BUSINESS SUBCONTRACTING PLAN
NASSCO's Subcontracting Plan 1s hereby incorporated and made a material part of this contract IAW FAR 19.705-
S5(a)(3).

1.

DESCRIPTION: Item 0004: The Contractor shall prepare for and accomplish maintenance. modemization and
repair to the USS SOMERSET (LPD 25) during the Selected Restricted Availability (SRA) in accordance with
Attachment J-1: Work Item Specification Package No. SSP TPPC-LPD25-SWRMC17-CNOL. Attachment §-2:
Plans. Drawings and Other Documentation Referenced in the Conformed Specification Package No. SSP TPPC-
LPD23-SWRMC17-CNO1, and the applicable terms and conditions of contracts N00024-16-D-4419. N00024-
16-D-4420. N00024-16-D-4421 and this delivery order. The base items are those work items labeled as base
items in Attachment J-3.

Category I NAVSEA FY'17 Change 2 Standard Items are applicable to all items without further reference.
Category Il NAVSEA FY'17 Change 2 Standard Items are applicable when invoked and/or referenced in
individual work items specified in Attachment J-1.

NAVSEA Standard items may be found at:
hutp: “www.navsea.navy.mil/Home/RMC/CNRMC/QurPrograms/SSRAC .aspx

CONTRACT DATA REQUIREMENTS LIST (CDRLs) FOR ITEM 0004: The data to be furnished hereunder
shall be prepared in accordance with the Contract Data Requirements List, DD Form 1423, Exhibits A, B and C
attached to the basic contract. The specific CDRLs required to be provided are as follows:

a.  A001 SMALL BUSINESS SUBCONTRACTORS REPORT

b.  A002 CONDITION FOUND REPORT (CER)

c.  A003 REQUEST FOR CONTRACT CHANGE (RCC) REPORT

d. A004 LIAISON ACTION REQUEST

e.  A003 PURCHASE ORDER (PO)

f.  A006 QUALIFIED ASSURANCE PROGRAM PLAN - QUALITY SYSTEM

g A007 QUALIFIED ASSURANCE PROGRAM PLAN - FIRE PREVENTION/HOUSEKEEPING

h.  A008 QUALIFIED ASSURANCE PROGRAM PLAN - PROCESS CONTROL PROCEDURE (PCP)

i A009 TECHNICAL REPORT — STUDY/SERVICES - WELDING FABRICATION. AND INSPECTION
REQUIREMENTS

J.  AQ010 TECHNICAL REPORT - STUDY/SERVICES - WELDING FABRICATION. AND INSPECTION
REQUIREMENTS

K. AO011 STATUS OF GOVERNMENT FURNISHED EQUIPMENT (GFE)REPORT - GOVERNMENT
PROPERTY

. AQ12 KEY EVENTS SCHEDULE

m. A013 PERFORMANCE AND COST REPORT

n. AO0I4 WEIGHT AND STABILITY REPORTS FOR IN-SERVICE SURFACE SHIPS

o. B001 LOGISTICS MANAGEMENT INFORMATION — PROVISIONING PARTS LIST (PPL)

p. BUO3 LOGISTICS MANAGEMENT INFORMATION — DESIGN CHANGE NOTICE (DCN)

q. B004 LOGISTICS MANAGEMENT INFORMATION (LMI) DATA PRODUCTS - INTERIN SUPPORT
ITEMS LIST (ISIL)

r. B006 LOGISTICS MANAGEMENT INFORMATION (LMI) - COMPONENT IDENTIFICATION
DATA FOR ADVANCE RIC

5. B007 SUPPLEMENTARY PROVISIONING TECHNICAL DOCUMENTATION - SI 009-19:
PROVISIONING TECHNICAL DOCUMENTATION (PTD)

t. BOO8 LOGISTICS PRODUCT DATA - ST 009-21: LOGISTICS AND TECHNICAL DATA

u. B009 LOGISTICS MANAGEMENT INFORMATION (LiMI) SUMMARY - DEMAND ONLY
TRANSACTION (DHA) REPORT
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v. €001 COMMERCIAL OFF THE SHELF (COTS) EQUIPMENT MANUAL SUPPORT
w. €002 TECH MANUAL CONTRACT REQUIREMENTS (TMCR) HULL. MECH & ELEC EQUIPMENT
TECH MAN REQ ~ SI 009-41: TMCR FOR A TOPICALLY STRUCTURED TECH MANUAL

The contractor is responsible for all environmental, safety and other technical type requirements provided in
specification package SSP: TPPC-LPD25-SWRMC17-CNO1.

. The contractor shall provide all Change Order Price Analysis (COPA) proposals in response (o Request for

Contract Changes (RCC) within three business days. If circumstances arise where the contractor is unable to
submit a COPA within three business days. the contractor shall notify the Government in writing of the specific
circumstances and provide a date in which a COPA will be submitted. The contractor's timeliness in submitting
COPAs in response to RCCs will be evaluated in CPARS and utilized for past performance ratings on future
Delivery Orders. Notification of late submission of COPA does not exempt the contractor from meeting the three
business day requirement. but will be considered by the Government when conducting a CPARS evaluation. The
contractor shall list on the COPA any specific terms and conditions related to completion of the new or growth
work to include impact to milestones, sequencing of adjacent work items. and revised completion date for
impacted work items. If such items are not listed on the COPA (where applicable), the COPA will not be
considered “timely” received. The COPA shall include at 2 minimum:

Labor hours to be performed by the Prime Contractor to include the trade and labor hour mix

Material Quote* (If Applicable)

Subcontractor Quote** (If Applicable)

Mark-Up
*Material quote shall include the part number, description, unit cost. quantities. total cost. and vendor
quotes for each line item
**Subcontractor quotes shall include labor hours, labor rate, material (part number. description, unit
cost, quantity, total cost. and vendor quotes for each line item), and tiered subcontractor quotes (if
applicable)

g o

A COPA missing any of the required information listed above will be rejected by the Administrative Contracting
Officer/Contract Specialist (ACO/CS) with time continuing to accrue. Once accepted by the ACO/CS. pricing of
contractor proposals submitted in response to RCCs shall not expire for a period of less than two business days
after submission to the Government to allow sufficient time for evaluation and. if required. negotiations.

All documentation reports received after 1400 PST will count as received the following business day for the
govemment and contractor.

ABATEMENT: Abatement work will be conducted in accordance with NAVSEA Standard Item 009-32.
Paint abatement will be included as part of pricing for all propesals and is not subject to additional
growth.

MILESTONES FOR CERTAIN REPORTS: The contractor shall complete the necessary work associated with
the following reports and submit to the Government the required reports in the necessary format and containing
the required information as specified in the Work Item no later than A~58:

Report
Work Description Paragraph | Report Type
Item : )
Number
123-14-001 | Water Mist Fire Extinguishing Storage Tank: preserve 3.2 Notification
123-14-002 | Potable Water Tank: preserve 3.2 Notification
- il > 5 - 7 no <
123-14-003 Ship Service Diesel Generator Jacket Water Holding Tank; 35 NetiGaatlon
preserve
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Woerk Report
Description Paragraph | Report Type
Item ¥
Number
123-14-004 Main Propuls.ion Diesel Engine (MPDE) Jacket Water Holding 32 Netifisats
Tank: preserve
123-19-001 Vacuum. Collection. Holding and Transfer (VCHT) Tanks: 39 Notification
preserve
) = Visual, Pre-
123-42-001 | Well Deck Overhead; preserve 3:1:1.3.32 )
Optest
; - i . ) Visual.
233-11-002 Mam Propulsion Diesel Engine (MPDE) Intercooler; clean and 131 Conditin
inspect Faisid
242-11-003 Main PrOpu1510n Diesel Engine (MPDE) No. 1A, Flexible 31132 009-90, 009-
Coupling; replace 09
" Main Propulsion Diesel Engine (MPDE) No. 1B Flexible " 009-90, 009-
242-11-004 . > 3.1:1532
Coupling; replace 09
51 - | Main Propulsion Diesel Engine (MPDE) No. 2A Flexible 009-90, 009-
242-12-003 . = Jid.22
Coupling: replace 09
247-12-004 Main Propulsxon Diesel Engine (MPDE) No. 2B Flexible 301,32 009-90. 009
Coupling; replace 09
245-12-001 Comroil.able Pitch Propeller (CPP) Motor Driven Pump 312131 Visual
Mechanical Seal: replace
259.15-001 Ship Scr\-'}ce Diesel Generator (SSDG) No. 5 Uptakes Exhaust 310 Visual
Piping; align
311-23-001 Align Ship Service _Dlesel Generator (SSDG) Auxiliary 3263 Visual
Snubbers; accomplish
514-11-001 | Chilled Water Expansion Tank: clean and inspect 3.2 Visual
514-26-001 | Number 6 Air Conditioning Plant; overhaul 3.1,33 QG20 Fe:
Optest
314-27-001 | Number 2 Air Conditioning Plant; overhaul 3.1.33 el Fres
Optest
521-11-001 | Seawater Piping; replace 321 Sketch
526-11-003 | Weather Deck Drain; repair 3.1 Pre-Optest
529-11-001 | Teleflex Remote Operator; replace 3.1 009-90
4 ’ | '} 7 3 .
536-11-003 JW Keepwarm Pump No. 2A and 2B Mechanical Seal; 323 Visug]
replace
536-11-004 | JW Keepwarm Pump No. 1B Mechanical Seal; replace 3.2.3 Visual
e . e Tl . .
561-11-001 Stee_rmc Hydraulic Power Unit (HPU) Main Pump Mechanical 31 Visual
Seal: replace
593-11-001 \xa.cuum (_Zt?l]c‘:cuon, I_-{.oldmg and Transfer (VCHT) System 31 009-09
Hydroblast: accomplish
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Work Repor!
Description Paragraph | Report Type
Item :
Number
631-21-001 | Advanced Enclosed Mast/Sensor (AEM/S) Mast; preserve 3.1 Visual
631-21-002 | Panel. SLQ-32 Platform: preserve 3.3 Visual
634-11-001 | Deck Covering. Nonskid: replace 3.1, 33 Yisual, Ere-
Optest
) . ; S, Visual. Pre-
634-11-002 | Deck Coating, Magnesite: replace 3.1, 3.2
Optest
634-11-004 | Forecastle. Deck Covering. Non-Skid: replace 3:1;3.3 Pre-Optest
634-11-005 | Batter Board Assembly: repair 5.1 Visual
; : 3.1,3.2.33, | Pre-Optest,
1490, i ;
634-21-001 | Flight Deck Nonskid; replace 34 Skeich
644-11-001 | Water Closet Door; repair 31 Visual
272-31-001 Doo'r Assembly No. One Cargo Weapons Elevator: inspect and 31 Pre-Optest
repair
992-31-001 | Cleaning and Pumping (preservation support); accomplish 3.1.3 Liquid Qtv
992.31-002 Cleanmg_ and Pum'pmg (industrial and machinery spaces 33 Off-Load
support); accomplish
993-31-001 W avegu;de and Transmission Line Dry Air Lay-Up; 313 Op-Test
accomplish
993-31-002 | Temporary Deck Covering; instail 3.1 Visual

FIRE PREVENTION: The contractor will meet requirements of the NAVSEA Industrial Ship Safety Manual for
Fire Prevention and Response (8010 Manual) and NAVSEA Standard Item 009-08. The contractor will account
tor required fire drills in the proposed work schedule.

INTERMEDIATE-LEVEL (I-LEVEL) AND SHIPS FORCE LEVEL (O-LEVEL) WORK SCHEDULES: The
Contractor shall integrate both I-level and O-level work schedules into the [ntegrated Production Schedule (IPS)
in accordance with NAVSEA Standard Item 009-60. Attachment J-8 is provided as Government Furnished
Information (GFI) as the NOTIONAL I-level work schedule: work contained within that document will be
included as part of the pricing for all proposals and is not subject to additional growth. Final |-level and O-level
work schedules will be furnished as GFI 60 days prior to start of availability: new requirements identfied in
those documents shall be subject to additional growth where practicable but must be identified by the contractor
prior to start of availability to be considered.

10.QUALITY ASSURANCE

a. QUALITY ASSURANCE PROGRAM - The Contractor shall provide and maintain a quality assurance
program acceptable to the Government. and shall perform or have performed the inspections and tests
pursuant to that program to substantiate that the material and workmanship provided pursuant to the job
order conform to the drawings, specifications, job orders. and contract requirements listed herein. The
Contractor's quality assurance program shall be in accordance with that set forth in Standard Item 009-04.

In addition to its rights under Clause 252.217-7005. the Government shall have the right to deem work or
material furnished by the Contractor to be incomplete and not in accordance with the requirements of the job
order by reason of the Contractor’s failure to comply with the requirements of its quality assurance program
and. as such. the Contractor shall not be entitled to progress pavments for said work and material.
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QUALITY ASSURANCE SURVEILLANCE PLAN (QASP) - The Contractor shall meet the
performance’acceptable quality level requirements for each deliverable/assessment area in the QASP,
Attachment J-4. There will be monetary deductions based on unfavorable contractor performance as stated
in the QASP. There is no maximum dollar limit to the deductions which can be assessed against the
Contractor for failing to meet the performance/acceptable quality level requirements.

INTEGRATED PRODUCTION SCHEDULE REVIEW MEETINGS - In accordance with Standard Itemn 009-
64. the contractor shall provide cognizant shipyard management representation to participate in the weekly
progress meeting at the time and location agreed to by the SUPERVISOR. The representative(s) must be
authorized to make management decisions relative to the routine requirements of the Job Order that, in good
faith. commit the contractor. AIT Managers and/or On-Site Installation Coordinators (OSIC) shall participate
and represent respective alteration teams in scheduled weekly progress meetings.

The contractor shall develop a report listing for each Work Item of the Job Order, the Work ltem number,
Work ltem title, scheduled start date, scheduled completion date, actual start date, and the percentage
complete. The report shall address changes to the Key Events and Milestones list and major problems of
Work [tems. to include negative float, and proposed corrective action. The report shall reflect the addition,
deletion. or modification of Work [tems. Completed Work ltems need not be addressed.

The contractor shall participate in review conferences at the 25, 50, and 735 percent points in the
availability. Data from the most recent submission in accordance with paragraph 3.7.1 of Standard Item
009-60 will be used at the review conferences. Review conferences will be held within two days of the
Weekly Progress Meeting or, subject to SUPERVISOR approval, may be held simultaneously with the
Weekly Progress Meeting. The conferences will be scheduled at a time and place mutually agreeable to all
parties.

The contractor shall:
1. Be prepared 1o discuss planned production manning versus actual production manning by
total, trades, and subcontractors.

1. Identify known factors that may affect Key Events. Milestones and the contract
completion. Provide recommended courses of action to resolve problem areas,

ii.  Provide the SUPERVISOR with the status of open and inspect reports and be prepared to
discuss possible impact of growth work in these items at the 25 percent review
conference.

iv.  Provide the SUPERVISOR with the following information for the 30 percent review
conference:

v. A machinery reinstallation plan showing projected dates for installing the equipment on
the foundation, hook-up of the equipment, and operational tests of the equipment.

vi. A valve status list showing projected completion and reinstallation dates.

vii. A list of items required for the next Key Event and Production Completion Date (PCD)
that are not complete. Annotate those items on the list that may be in jeopardy of
completing by the next Key Event and PCD.

The contractor shall provide the SUPERVISOR with one legible copy, in approved transferrable media. of
a test schedule for ali planned underway equipment and system testing to the SUPERVISOR to suppor! the
75 percent review conference. Additionally, the contractor shall submit the following reports as listed in
Adobe Acrobat (.pdf), Microsoft Excel {.xls), or Microsoft Word (.doc) compatible media as per Table 2
and Table 3 of Standard Item 009-60.

The contractor shall provide cognizant shipyard management representative(s) to participate in the weekly
tank status meetings at the time and location agreed to by the SUPERVISOR. The representative must be
authorized to make management decisions relative to work items 992-31-001 Cleaning and Pumping
(preservation support); accomplish and 992-31-002 Cleaning and Pumping (industrial and machinery
spaces support): accomplish of the Job Order that, in good faith, commit the contractor. Develop a report
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and present to the SUPERVISOR and designated meetng attendecs listing the status each tank or void. to
include scheduled open date. scheduled close date. actual open date. actua) close date and all associated
government check point completions associated with work items 992-31-001 and 292-31-002. Meetings
will start during the second week of the availability and continue until all tanks have completed final
closeout inspection or directed by the supervisor,

CLAUSES INCORPORATED BY FULL TEXT

HQ C-2-0048 REQUISITIONS FROM THE FEDERAL SUPPLY SYSTEM (NAVSEA) (JUL 1992)

Requisitions for Government Fumished Material from the Federal Supply Svstem which are requisitioned by a
contractor. or are to be shipped directly 10 a contractor, must be submitted to the following Management Contraol
Activity (MC A):

MCA (Name): b} (o)
Telephone: {b} (6)
Address: SWRMC 3755 Brinser St. STE 1. San Diego. CA 92136

For purposes of requisitions of Government Furnished Material from the Federal Supply System. the Contractor:
[ x] has been assigned Defense Activity Address Code (DODAAC)

[ ]the Naval Sea Systems Command has requested assignment of a DODAAC by the Navy Accounting
and I'inance Center (NAFC).
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section ) - Packaging and Marking

CLAUSES INCORPORATED BY FULL TEXT

HQ D-1-0007 WARRANTY NOTIFICATION FOR I1 EM(S) 0004 - ALTERNATE I (NAVSEA) (APR 2015)

I'he Contractor shall apply a permanent warranty notification stamping or marking on each warranted deliverable ¢nd
item and its contamer in accordance with MIL-STD-129R dated 18 February 2014 and MIL-STD-130N( 1) dated 16
November 2012, The natification shall be placed in close proximuty to other required stamping or markings so as o be
casily readable by personnel. The warranty notificatuon shall read:

THIS ITEM WARRANTED UNDER CONTRACT NG0024-
16-D-42]1 TO CONFORM TOQ DESIGN,

MANUFACTURING. AND PERFORMANCE REQUIREMENTS
AND BE FREE FROM DEFECTS IN MATERIAL AND
WORKMANSHIP FOR USS SOMERSET (LPD-25) FROM
DATE OF ACCEPTANCE. IF ITEM IS DEFECTIVE

NOTIFY ADMINISTRATIVE CONTRACTING OFFICER.

HQ D-2-0008 MARKING OF REPORTS (NAVSEA) (SEP 1990)

All reports delivered by the Contractor to the Government under this contract shall prominently show on the cover
of the report:

{1} nume and business address of the Contractor

(2) contract number

(3) contract dollar amount

(4) whether the co s camasitively or non-competitively awarded
(3) sponsor:

{Name of Individual Sponsor)

Southwest Regional Maintenance Center
(Name of Requiring Activity)

San Diego, CA

(City and State)
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Section E - Inspection and Acceptance

INSPECTION AND ACCEPTANCE TERMS

Supplies/services will be inspected/accepted at:

CLIN INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
0004 NA N/A N/A N‘A

0004AA Destination Government Destination Govermment
0004AB Destination Government Destination Government
0004 AC Destination Government Destination Government
0004AD Destination Government Destination Government
0004AE Destination Government Destination Government
0004AF Destination Government Destination Government
0006 N/A N/A N/A Government



Section F - Deliveries or Performance

l.

t2

L

USS SOMERSET (LPD 25) must be deliversd. mission-ready, no later than 13 April 2018. In addition to the

N0OQ024-16-D-4421
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delivery order completion date of 13 April 2018. the Government has established execution daies for the

following milestones and key events:

EVENT A+ DAY DATE WEEKDAY
START AVAILABILITY A+0 18-Sep-17 Monday
SHIP MOVES TO CONTRACTOR a6 | 0w | Tuesday
é(();gl(l)’ilEE?E& INIRECT RERORT A+60 16-Nov-17 Thursday
25% CONFERENCE A+66 22-Nov-17 Wednesday
50% CONFERENCE A+121 17-Jan-18 Wednesday
COMBAT SYSTEMS PCD A+151 16-Feb-18 Friday
CREW MOVE ABOARD A-l161 26-Feb-18 Monday
COMBAT SYSTEMS LIGHT OFF A=168 05-Mar-18 Monday
75% CONFERENCE A-184 21-Mar-18 Wednesday
PCD A+203 09-Apr-18 Monday
DCMA A+210 16-Apr-18 Monday
MOCK LOA A-217 23-Apr-18 Monday
LOA A=+224 30-Apr-18 Monday
DOCK TRIALS A+227 04-May-18 Friday
FAST CRUISE A+228 05-May-18 Saturday
SEA TRIALS A+232 08-May-18 Tuesday
SEA TRIAL CORRECTION A+238 14-May-18 Monday
COMPLETE AVAIL A+242 18-May-18 Friday
CNO COMPLETE A+242 18-May-18 Friday

[f any milestone event is not accomplished by the date provided, and the failure to accomplish any such milestone
event does not arise from a cause beyond the control and without fault or negligence of the Contractor. such failure
may be deemed to constitute a failure 1o perform this contract in accordance with its terms within the meaning of
subparagraph (a)( 1 )(ii) of the clause of the contract entitled "DEFAULT” (DFARS 252.217-7009). Contractor’s
failure to meet milestones event dates established in the DO RFP will be documented in CPARS and utilized for
past performance ratings on future Delivery Orders.

PLACE OF PERFORMANCE: Contractor facility. Government facilities are not available for this

requirement.




DELIVERY INFORMATION

CLIN  DELIVERY DATE

0004 N'A

0004AA POP I8-SEP-2017 TO
18-MAY-2018

0004AB POP 18-SEP-2017 TO
I8-MAY-2018

D004AC POP 18-SEP-2017 TO
18-MAY-2018

0004AD POP I18-SFP-2017 TO
IR-MAY-20I8

NOO4AE POP 1R8-SEP-2017 TO
18-MAY-2018

0004AF POP 18-SEP-2017 10O
18-MAY-2018

0006 POP 18-SEP-2017 TO
IR-MAY-2018

QUANTITY

CLAUSES INCORPORATED BY FULL TEXT

NOOO24-16-D-4421¢
N5523617F600]

SHIP TO ADDRESS

NA

/R

3753 BRINSER STREET. BLDG 3116.FL1.
RM 100K
SAN DIEGO CA 92136

b} (6)

FOB: Destination

(SAME AS PREVIOUS LOCATION)
FOB: Destination

(SAME AS PREVIOUS LOCATION)
FOB: Destunation

(SAME AS PREVIOUS LOCATION)
FOR: Destmation

(SAME AS PREVIOUS LOCATION)
FOB: Desunaton

(SAME AS PREVIOUS LOCATION)
FOB: Destination

{(SAME AS PREVIOUS LOCATION)
FOB: Destination

Page 17 0f 22

DODAAC
CAGE

52.211-11 LIQUIDATED DAMAGES--SUPPLIES. SERVICES, OR RESEARCH AND DEVELOPMENT (SEP

2000

{a) If the Contractor fails to deliver the supplies or perform the services within the time specified in this contract, the
Contractor shall. in place of actual damages. pay to the Government liquidated damages of $157.772 per calendar
day of delay. The liquidated damages shall not exceed 10% of the iniuial delivery order price.

(b) It the Government terminates this contract in whole or in part under the Default--Fixed-Price Supply and Service
clause. the Contractor 15 liable for liquidated damages accruing until the Government reasonably cbtains deimnvery or
performance of similar supphes or services. These liquidated damages are in addition to excess costs of repurchase

under the Termination clause.
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(¢) The Contractor will not be charged with liquidated damages when the delay in delivery or performance 1s beyond
the control and without the fault or negligence of the Contractor as defined in the Default--Fixed-Price Supply and

Service clause in this contract.

(End of clause)
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Section G - Contract Administration Data

ACCOUNTING AND APPROPRIATION DATA

AADTTTIS04 70BA 257 55262 R 068688 2D QDO263 S52627G19N4P NSS2621TRQDUAS

amvou T T

AB: 1771804 8BSB 233 VL0O21 0030120 2D 000000 ADNONSE ] SIKR NOKI2I TR XUNAAS

asvtoUNTHNZN N

ACRN CLINGSLIN CIN AMOUNT
AA NG04 AA NS326217RODO2ZAIOONEA A

AB HON4AB NODU2JTTRXOU655004AB

CLAUSES INCORPORATED BY FULL TEXT

2532.232.7006 WIDE AREA WORKFLOW PAYMENT INSTRUCTIONS (MAY 2013)
(a) Detinitions. As used in this clause--

Departiment ol Defense Activity Address Code (DoDAAC) is a six position code that umiquely identifies a unit.
activity, or organization,

Document type means the type of payment request or receiving report available for creation in Wide Area
WarkFlow (WAWE),

Local processing office (LPO) 1s the office responsible for payment certification when pavment certification is done
external to the entitlement svstem.

{b) Electronic mnvoicing. The WAWTE system 1s the method to electromeally process vendor pavment requests and
receiving reports, as authonized by DFARS 252.232-7003. Electronic Submission
of Payment Requests and Receving Reponts,

(¢ WAWE access. To access WAWTF, the Contractor shall--

(1) Have a designated electronic business pomnt of contact it the System for Award Management at
hups: wawacquisitiongov: and

(2) Be repistered to use WAWF at https: 'wawf.cb.mil following the step-by-step procedures for self-registration
available at this Web site.

(dy WAWF traimng. The Contractor should follow the training instructions of the WAWT Web-Based Traiming
Course and use the Practice Training Site before submitting pavment requests throuch

WAWTF. Both can be accessed by selecting the *Web Based Training™ link on the WAWT home page at

https: " wawf.eb.ml .

(e} WAWF methods of document submission. Document submissions may be via Web entry. Flectronic Data
Interchange. or File Transfer Protocol.
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() WAWEF payment instructions. The Contractor must use the following information when submittung pasment
requests and recetving reports in WAWT for this contract order:

(1) Document type. The Contractor shall use the following document type(s)

Invoice and Receving Report Combo (FFP Supply)

{Contracting Officer: Insert apphicable document type(s). Note: Ifa “*Combo™ document type 1s identified but not
supportable by the Contractor's business systems. an “lnvoice™ (stand-alone) and
“Receiving Report” (stand-alone) document type may be used instead.)

(2) Inspection acceptance location. The Contractor shall select the following inspection‘acceptance location(s) m
WAWTE, as specified by the contracting officer.

Inspection: Destination — N33262: Acceptance: Destination — N35262

{Contracting Officer: Insert inspection and acceptance locations or *“Not applicable’ )

(3) Document routing. The Contractor shall use the information in the Routing Data Table below only to fill in
applicable fields in WAWY when creating payment requests and receiving reports in the
systen.

Routing Data Table*

Field Name in WAWF Data to be entered in WAWF
Pay Official DoDAAC N68732

Issue By DoDAAC N35236

Admin DaDAAC N55236

Inspect By DoDAAC N55262

Ship To Code N35262

Ship From Code N'A

Mark For Code N'A

Service Approver (DoDAAC) N55262

Service Acceptor (DoDAAC) IN35262

Accept at Other DaDAAC N'A

LPO DoDAAC N33236

DCAA Auditor DoDAAC AOfteror to complete)
Other DoDAAC(s) N'A

(*Contracuing Officer: Insert applicable DoDAAC information or “See schedule™ if multiple ship wacceptance
locations apply. or "Not applicable.™)

(4) Pavment request and supporting documentation. The Contractor shall ensure a pavment request includes
appropriate contract line item and subline 1tem descriptions of the work performed or supplies delivered. unu
price cost per unit, tee (if applicable). and all relevant back-up documentation. as defined in DFARS Appendix F.
(e.g. umesheets) in support of cach payment request.

(3) WAWFE email notifications. The Contractor shall enter the email address identified below in the “Send
Additienal Email Notficauons™ field of W AWF once a document is submitted in the svstem.

Program Manager: [(SJRGII

Administrative Contracting Officer {sy{s)]
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Cantract Specialist {b} (B)

(Contracting Officer: Insert applicable email addresses or *“Not applicable.™)

(2) WAWF point of contact. {1) The Contractor may obtain clarification regarding invoicing i WAWTF from the

following contracting actvity’'s WAWF point of contact.
or [{sJE{s}] or the
8y 0) (6)

(2) For technical WAWF help. contact the WAWF helpdesk at 866-618-5988.

SWRMC WAWF POC: (=R
NAVSEA WAWF POC HsiREGM

{End of clause)
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Section [ - Contract Clauses

CLAUSES INCORPORATED BY FULL TEXT

52.217-7 OPTION FOR INCREASED QUANTITY--SEPARATELY PRICED LINE ITEM (MAR 1989)

The Government may require the delivery of the numbered line item, identified in the Schedule as an option item. in
the quantity and at the price stated in the Schedule. If more than one option exists, the Government has the right to
unilaterally exercise any such option, in whole or in part up to the total quantity specified in the option item. whether
or not it has exercised other options. Options shall be exercised, if at all. by written notice(s) signed by the
Contracting Officer and sent within the times specified below:

ITEM(S) LATEST OPTION EXERCISE DATE

See Option ltem schedule and latest option exercise dates in Section B.
(End of clause)

52.232-19  AVAILABILITY OF FUNDS FOR THE NEXT FISCAL YEAR (APR 1984)

Funds are not presently available for performance under this contract beyond FY 17. The Government's obligation
for performance of this contract beyond that date is contingent upon the availability of appropriated funds from
which payment for contract purposes can be made. No legal liability on the part of the Government for any payment
may arise for performance under this contract beyond FY 17, unti] funds are made available to the Contracting
Officer for performance and until the Contractor receives notice of availability, to be confirmed in writing by the
Contracting Officer.

(End of clause)



